


Catre:



PRIMARIA MUNICIPIULUI CONSTANTA

Email: primarie@primaria-constanta.ro

Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

Tabel 1:

Avarii asfaltate 08.06.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Dragoslavelor, nr. 14	17.05.2022	08.06.2022
2.	Str. Pescarus, nr. 32A	07.06.2022	08.06.2022
3.	Bd. I. C. Bratianu / Str. Obor - canal	08.06.2022	08.06.2022
4.	Bd. Alex. Lapusneanu / Str. B. P. Hasdeu	08.06.2022	08.06.2022
5.	Str. Viceamiral Ion Murgescu, nr. 21-23	09.05.2022	08.06.2022
6.	Str. Nicolae Balcescu	POIM	08.06.2022

Tabel 2:

Avarii propuse pentru asfaltare azi, 09.06.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Nicolae Balcescu	POIM	09.06.2022
2.	Str. I. G. Duca / Str. Stefan cel Mare – canal	09.06.2022	09.06.2022
3.	Str. Cumpenei / Str. Spiru Haret	03.06.2022	09.06.2022
4.	Str. Viceamiral Ion Murgescu, nr. 29	12.05.2022	09.06.2022

Tabel 3:

Avarii curente (lucrari executate azi, 09.06.2022 ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. I. G. Duca / Str. Stefan cel Mare	Camin vane	09.06.2022
2.	Str. Ion Paun Pincio, nr. 5	Bransament	09.06.2022
3.	Str. Dragoslavelor, nr. 1, bl. B1	Bransament	09.06.2022
4.	Bd. Tomis, nr. 263 Lukoil	Conducta	09.06.2022
5.	Str. Democratiei, nr. 98	Conducta	09.06.2022
6.	Str. Egretei, nr. 14, bl. AV30	Conducta	09.06.2022
7.	Str. Industriala, nr. 9B	Conducta	09.06.2022
8.	Mamaia, Promenada Hotel Victoria	Racord colector	09.06.2022
9.	Bd. Aurel Vlaicu, nr. 191A – 191B	Racord colector	09.06.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

DIRECTOR GENERAL
Ing. Presura Aurel

INGINER SEF
Ing. Oprea Ion